Attachment 1

Schedule for PM 2.5 Monitoring Networ k Development
(U.S. EPA’sfirm dates are in bold)

A. Past Events

October 1997 Particulate Matter Monitoring Workshop in San
Francisco sponsored by the U.S. EPA Region IX

November 13, 1997 PM2.5 Air Monitoring Technical Advisory
Committee (AMTAC) Subcommittee Meeting

November 21, 1997 ARB proposal on roles, responsibilities, and 1998
PM2.5 network mailed to APCOs

December 17, 1997 PM2.5 Implementation AMTAC Subcommittee
Meeting in Sacramento

January 15, 1998 Funding input due to U.S. EPA on the number
of sites per grantee agency for 1998

February 4, 1998 Another PM2.5 AMTAC Subcommittee Meeting in
Sacramento

February 5, 1998 Meeting with CAPCOA Board in Sacramento

February 20, 1998 ARB proposal on revised network for 1998 and
proposed network for 1999 and beyond. Also, ARB
requested that agencies begin writing their plans.

Feb 23-March 16, 1998 EPA awards Section 103 Grantsfor 1998 PM 2.5
monitoring

March 2, 1998 Region I X places order for 1998 samplerswith
national EPA

March 4, 1998 ARB mailed out guidelines for drafting particul ate
matter monitoirng network description for a
monitoring planning area.

B. Today’s Event

March 16-17, 1998 ARB and districts jointly sponsor technical forum on

PM 2.5 monitoring.
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Future Milestones

March 31, 1998

April 15, 1998

May 15, 1998

June 15, 1998

July 1, 1998

Public comments regarding the network plan are due
in response to the technical forum.

Draft plans are available for review by state and
local agencies. Districts that are preparing plans
provide them to ARB. ARB distributes a plan for
district review that covers the remainder of the state.
Comments on draft plans are due.

Revised district plans due to ARB. ARB compiles
the individua e ements.

ARB submitsthe statewide plan to U.S. EPA.
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